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CONFERENCE CALL MINUTES
December 1, 2009, 5:30 PM — 7:00 PM

Attendees: TBPOC Members: Steve Heminger and Bimla Rhinehart
PMT Members: Andrew Fremier and Stephen Maller
Participants: Sri Balasubramanian, Michele DiFrancia, Mike Forner, John
Goodwin, Beatriz Lacson, Peter Lee, Effie Milionis, Dina Noel, Bijan Sartipi,
Ken Terpstra, and Jason Weinstein

Convened: 5:35 PM

Items : ' - Action

1. CHAIR’S REPORT
e None.
2, TBPOC / ABF / TYLMN Discussion
a. SAS Mitigation and Acceleration
Update
e Not discussed.
3. CONSENT CALENDAR
a. TBPOC Meeting/ Conference Call e The TBPOC APPROVED all
Minutes consent calendar items, as
1) September 18, 2009 Conference presented, with instruction to
Call Minutes revise the October 16, 2009
2) October 16, 2009 Meeting Meeting Minutes as follows:
Minutes o Show the following action
3) October 28, 2009 Conference item for agenda item 5a, “J.
Call Minutes Tapping to remove the out-
4) November 5, 2009 Meeting of-scope items from the
Minutes Risk Management
5) November 13, 2009 Conference reporting process.”
Call Minutes
6) November 17, 2009 Conference
Call Minutes

b. TBPOC 2010 Revised Meeting
Calendar

¢ The Chair exhorted members to
determine calendar conflicts early on
so that meetings can be rescheduled
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(continued)

as soon as possible.

c. FHWA 2009 Annual Update to the
Financial Plan

d. Contract Change Orders (CCO’s)
1) Yerba Buena Island Detour CCO
119, S2 (SWPPP) $850,000
¢ Upon query, D. Noel explained that
the CCO is to pay for maintenance of
best management practices onsite
through the winter of 2010/2011.

4. PROGRESS REPORTS
a. Draft Monthly Progress Report
November 2009

e A. Fremier presented the draft ¢ The TBPOC APPROVED the
Monthly Progress Report November Monthly Progress Report
2009 for TBPOC approval. The November 20009, as presented.

report is scheduled for release on
December 2, 2009.

5. SAN FRANCISCO-OAKLAND BAY
BRIDGE (SFOBB) UPDATES
a. Yerba Buena Island Detour
1) Update
e Not discussed.

2) S-Curve Update
¢ Not discussed.

b. Yerba Buena Island Transition
Structures (YBITS) No. 1
1) Update

¢ Not discussed.

¢. Oakland Touchdown (OTD) No. 1
1) Update
e Not discussed.

6. EYEBAR REPAIR UPDATE
e A. Fremier and M. Forner gave a
brief update on the eyebar repair
project.
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(continued)

Items Action

¢ A. Fremier raised the subject of e Prepare a memo request for
payment for transit agency costs for TBPOC approval at the next
the unplanned bridge closure for the conference call between now
eyebar repair in the approximate and December 9.

amount of $350,000.

7. OTHER BUSINESS

e The Chair gave an overview of the e Schedule another TBPOC
format of the TBPOC presentation to conference call before
the BATA Oversight Committee (OC) December 9 to review the
on December 9. TBPOC presentation to the
o B. Rhinehart agreed with the BATA OC and discuss other

suggested approach. agenda items not covered in

o Discussion of the presentation today’s conference call.

was tabled for another
conference call when all TBPOC
members can be present.

Adjourned: 6:02 PM

CONFERENCE CALL MINUTES
December 1, 2009, 5:30 PM — 7:00 PM

APPROVED BY:
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STEVE H@MI@ER, Executive Director Date
Bay Area Toll Authority
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RANDELL H. IWASAKI, Director Date
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BIMLAG RHINEHART Executlve Director Date
Cahforma Transportation Commission
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